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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 354 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 11, 2013, 351 projects 
totaling $4.0 billion have been awarded.  Funding for two projects has lapsed.  
 
In FY 2012-13, the Commission has voted 187 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 11, 2013, 153 projects totaling $610.3 million have 
been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 27 0 $563,354 0 12 21 

May 2012 43 $574,297 43 0 $497,487 1 14 25 

June 2012 68 $685,977 67 0 $649,352 0 26 53 

TOTAL 354 $4,938,673 351 2 $4,047,804 1 154 262 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 70 0 $361,961 4 39 56 

September 2012 15 $88,281 14 0 $70,659 1 7 13 

October 2012 18 $35,814 17 0 $30,111 1 12 17 

December 2012 26 $133,477 21 0 $88,194 5 17 20 

January 2013 14 $53,491 11 0 $26,829 3 10 11 

March 2013 40 $120,390 20 0 $32,512 20 20 20 

TOTAL 187 $915,560 153 0 $610,266 34 105 137 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011‐12 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

08 0195K 0N410 SBD 210 Construct concrete barrier 27‐Jun‐12 31‐Dec‐12 $1,988 Delay due to the necessity to re‐
advertise.  Concurrent post fact time 
extension request is being submitted.

FY 2012‐13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04 0066 1G560 ALA 880 Upgrade median barrier. 22‐Aug‐12 30‐Nov‐13 $1,174 Project advertised on 4/8/2013. Bid 
opening date 5/7/13. A time extension 
for this project was approved on 
3/5/13.

07 3712 25200 LA 405 Rehabilitate pavement. 22‐Aug‐12 31‐Aug‐13 $35,752 Project advertised on 3/11/2013. Bid 
opening date 4/18/13. A time 
extension for this project was 
approved on 3/5/13.

07 3725C 25263 LA 5 Rehabilitate pavement. 22‐Aug‐12 31‐Aug‐13 $11,552 Project advertised on 4/8/2013. Bid 
opening date 5/2/13. A time extension 
for this project was approved on 
3/5/13.

11 0840 29030 SD 5  Seismic retrofit project. 22‐Aug‐12 31‐Aug‐13 $2,641 Delay due to bidder qualifications.  A 
time extension for this project was 
approved on 3/5/13.

07 0309S 111720 LA 10 Construct soundwall. 27‐Sep‐12 31‐Mar‐13 $8,260 Delay to award due to another project 
within the same limits.  Concurrent 
time extension request is being 
submitted.

06 0106 43070 TUL 216 Widening and realignment of 
Route 216.

24‐Oct‐12 30‐Apr‐13 $4,820 Bids opened 3/20/13. Pending award.

01 1039 47690 DN 101 Remove and Reconstruct 
Hinges at Spans 2, 8, &11

6‐Dec‐12 30‐Jun‐13 $5,997 Bids opened 3/5/13. Pending award.

04 5302C 0A090 SOL 80 Widen bridge, construct 
drainage systems and concrete 
barrier.

6‐Dec‐12 30‐Jun‐13 $1,617 Bids opened 3/26/13. Pending award.

04 0309N 1170U LA 10 Replace existing pavement and 
concrete barrier.

6‐Dec‐12 30‐Jun‐13 $34,200 Project is to be combined with 
another project for construction 
purposes.  A time extension to award 
will be submitted at the next CTC 
meeting.

07 4417 3X180 LA 47 Repair slope damage. 6‐Dec‐12 30‐Jun‐13 $350 Bids opened 2/7/13. Pending award.
08 0175U 0Q860 SBD 15 Replace damaged overhead 

sign structure.
6‐Dec‐12 30‐Jun‐13 $176 Project will be awarded prior to 

deadline.
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