
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(5) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-026 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Mendocino Council of Governments (MCOG) proposes to amend the 2012 STIP to delay 
$3,150,000 in Regional Improvement Program (RIP) funding for construction from Fiscal Year (FY) 
2014-15 to FY 2015-16 for the East Side Potter Valley Road Widening and Reconstruction project  
(PPNO 4073P) in Mendocino County. 
 
BACKGROUND: 
 
The East Side Potter Valley Road Widening and Reconstruction project (PPNO 4073P) is currently 
scheduled for delivery in FY 2014-15.  MCOG proposes to delay the construction phase to 
FY 2015-16 due to a delay in the completion of Right of Way certification.  The environmental 
process took longer than expected in anticipation that the project would be federalized.  However, 
with the recent approval of State funding for the project, Mendocino County is now working on 
completion of the Right of Way phase.  A concurrent request for an extension of the period of 
expenditure for the Right of Way phase is on this month’s Commission agenda.   
 
The proposed schedule change is shown in the table on the following page. 
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REVISE:  
 
East Side Potter Valley Road Widening and Reconstruction (PPNO 4073P) 
 

PM Back
LAMendocino

PM Ahead

Mendocino CountyAB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
1

Route/Corridor

3,150 0 3,700

R/W 
Supp

CON 
Supp

Change
Proposed

0
7,300

4073P 280524
PA&ED
R/W

Mendocino County
Mendocino County

Description:

Mendocino County Council of Governments
East Side Potter Valley Road Recon Phase I
In Potter Valley, East Side Potter Valley Road.  From Post Mile 2.61 to 6.42.   
Widening roadway, install drainage, and relocate utilities.                                                                                                     

RTPA/CTC:
Project Title:

RIP                                     
Existing 7,300 4,150 4503,150
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FUND TOTAL
15/1614/1513/1412/13

Location

Prior
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16/17

4,150   0
00 (3,150)
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Local Funds                             
Existing 990 646 344 0 344 220

0Change 0 0 (344) 344
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Total
Existing 8,290 4,796   3,494 0
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